


BBV Works Update
(These dates are subject to change and consent requirements)

Access road and temporary 

drainage installation in 

Spring/Summer 2022

- Watercourse crossings

- Footpath crossing points

- Balancing ponds

Black Brook Viaduct

September 2022 -

June 2024

Brockhurst Lane 

(Rookery Lane) 

Overbridge

May 2023 -

September 2024

Rookery Retained 

Cutting

Late 2022

Bangley Lane 

Overbridge 

June 2023 –

July 2024

Ecological mitigation 

sites - maintenance

ongoing

Roundhill Wood 

Culvert

December 2022 –

April 2023

Hints Culvert 

September 2022 –

December 2022

Hints Footpath 9 

Underpass 

April 2023 –

January 2024



Black Brook Viaduct - General Arrangement



Black Brook Viaduct – September 2022

• 115m long

• 12.9m wide

• Five spans



Rookery Cutting – General Arrangement



Rookery Retained Cutting – Late 2022

• Built to minimise impact 

on ancient woodland

• Max depth 18.5m

• 396m long

Secant pile walls



Round Hill Wood and Hints Culvert 



Roundhill Wood and Hints Culverts – Late 2022



Hints Footpath 9 Underpass



Hints Footpath 9 Underpass – April 2023



Brockhurst lane overbridge – General Arrangement



Brockhurst Lane Overbridge – May 2023 

• Diversion of Rookery 

Lane

• 1.8m tall bridge 

parapet (standard 

design across all HS2 

bridges

• Bridge will sit atop the 

Rookery Retained 

Cutting





Cadent Gas Update

Cadent will shortly be completing work to divert the gas pipeline near Rookery Lane, Hints. The new 

section of pipe has been installed and connected, and Cadent has successfully carried out routine 

testing on the relocated pipeline. 

Cadent will be starting site clearance activities in mid-September. This will involve reinstating its 

working area and site compound to replace topsoil and vegetation that Cadent had to remove to carry 

out the diversion. As we have done throughout all our work, we will look to minimise disruption to 

local people while we complete site clearance activities. Our contractors will continue to avoid use of 

the village roads when travelling to and from the site.

We expect that all Cadent activity at this site will be completed by the end of October 2021. Cadent 

would also like to thank local people for their continued patience throughout the duration of this work.


